APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: __ Cascade Aquatic Center

Contractor: Sande Construction and Supply Co., Inc,

Address: P.0. Box 368, Humboldt, TA 50548

Finance Budget Code: 924 3974, 9412 Finance Project Code: G4, Y9413

Vendor Project or Invoice #: . E03 — 04,4 PO #

Original Contract Date: A ovil e, 2009 Vendor# (.274

{ !
Date of Council Meeting lg O Q‘! 1B, 6D PAYMENT REQUEST # 8
PAYMENT PERIOD: From: 11-30~-09 through: 12-31-09

Contract Summary
Original Contract Amount: $ 8,990,167.00 -
Net change by Change Orders: $ -
Contract Amount to Date; (line 1+2) $ 8,990,167.00- 7
Total completed and stored fo date: $ 4,224,916.30 -
Retainage: 5.0 % of Completed Work: _$ 211,245.84 - -
Total Eamned less Retainage: $ 4,013,670.46-
Less previous applications for payment: $ 3,645,070.47- 7
SUBTOTAL $ 368,599.99 -
OTHER CHARGES (Please attach an itemized list) $ -0- -
CURRENT PAYMENT DUE $ 368,599.99 - ~
Balance to finish, including retainage: $ 4,976,496.54- s

Contract Time Remaining (i applicable) -

The urdersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the wark covered by this Application for Payment has been completed in
accordance with the Gontract Documents, that all the amounts have been paid by the Gontracter for work for which previous Certificate(s) for Payment were issued and payments
received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval. Sande Construction and Supply Co., Inc,
Firm Name

Dec. 28, 2009

Date

Engineer/Consultént Approval: _ \Woter’ s Edae, AQU()CHr Desian
=z o)

Firm Name J

Mibnda, K. Fridey, P2 _1/e/io
ignature ! ate
City of Ankeny Staff Approval
ﬁﬁﬂg Topp Recemns Ty necton- Pl l—71-10
Signature / CJ'J \\0 Date
o\\‘)%
Submit to.
Emaif: Phone: Fax:

Date Printed: 9/2/2009
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Application and Cert:ftcatefor Payment

APPLICATIONNO: 3.7

TO OWNER: :lg;’;e;“;‘;';tys treet PROJECT; ~ -#scade ralls Aquatic Lir QN NO: Distribution to:
Ankeny, IOWA 50023 PEF_{:'_QPZT-Q::'11:2/31/'2009 OWNER 25

it A _ GONTRACT FOR: ARCHITECT £
FROWM CONTRACTOR 131“111 16th Avenue North e ARCH;\;EtC:;'S Edge Aquatic Desigﬁ: CONTRACT DA.TE:-09-0464 CONTRACTOR £
Humbold, 1A 50548 Lenexa, KS 66214 PROJECT NOS: / / FIELD OO

OTHER [

CONTRACTOR’S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.
ATA Document G703™, Continuation Sheet, is attached.

The undersigned Contractor certifies that to the best of the Contractor’s knowledge, information
and belief the Work covered by this Application for Payment has been completed in accordance
with the Contract Documents, that all amounts have been paid by the Contractor for Work for

8.990.167.00 which previous Certificates for Payment were issued and payments received from the Owner, and
1. ORIGINAL CONTRACT SUM ... $ o thatcurrentpaymgnt ?lhognhetrl%in is nowcclluse. -
2. NET CHANGE BY CHANGE ORDERS ... oo\ coeoceeea. $ OO0 CONTRACTOR: g C 5 omsiruction and Supply” -
3. CONTRACT SUMTO DATE (Lirte £ 2) ..o v.ovevovoerereeeoccnsscinse § 8990,167.00 gy, T Date: _Dec. 28, 2009
4. TOTAL COMPLETED & STORED TO DATE (Column G on G703) ...... $ MERTION  stateof oel Armitage
5. RET&WGE: e i i County of: o e BT
(Colunins D +E on G703 e me this 28th .dayof -~ December, 2009 T —
b. i . %of Stored Material AN f Mmrsslﬁmu:a!f?ﬁmzas
(Column F on G703) $ Notary Publi . oA MY GOMMISSION EXPIRES
211.245. My commission expires:' - L =
Total Retainage (Lines 5a + 5b, or Tolal in Column I of G703)...... $ ,245.84 4)8 ]9\
6. TOTAL EARNED LESS RETAINAGE ............o.ovoveeivoriensenees s 401367046 ARCHITECT'S CERTIFICATE FOR PAYMENT
{Line 4 minus Line 5 Total) In_accor@anqe with the Contract Dpcuments, based on on-site observations and tt}e data comprising
7. LESS PREVIOUS GERTIFICATES FOR PAYMENT g 3,645,070.47 this application, the Architect certifies to the Owner that to the best of the Architect’s knowledge,
, . Lo TR e information and belief the Work has progressed as indicated, the quality of the Work is in
{Line 6 from prior Certificate) accordance with the Contract Documents, and the Contractor is entitled to payment of the
8. CURRENT PAYMENT DUE ... veeovoeeoeneee e $ 308775 AMOWT-W&%E&ESENDED .
9. BALANCE TO FINISH, INCLUDING RETAINAGE - 4.576.496.54 AMOUNT GERFIFIED ...rro oo reeomssoeerseersirenivrisemiiensmeneeneneeee 5300 % 54299
(Line 3 minus Line 6) T $ e " (dttach explanation if amount certified differs from the amount applied. Initial all figures on this
i Application and on the Continuation Sheet that are changed to conform with the amount certified,)
CHANGE ORDER SUMMARY.~ ADDITIONS DEDUCTIONS ARGHITECE: ENGT MEEQ(_', T
Total changes a.ppr.c.).yec_i_i_ri.p'revious months by Owner|§ h By: 4?? » fZ{/M Ao ﬂ(/ Z “L /Md% ,' ‘Q E Date: |} [ (ol Te)
Total approved this month $ $ This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
S TOTAL |8 % named herein. Issuaice, payment and acceptance of payment are without prejudice to any rights of
NET CHANGES by Change Order $ the Owner or Contractor under this Contract.

CAUTION: You should sign an original AlA Coniract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AMA Document G702™ — 1992, Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Instiute of Architects. All rights reserved. WARNING: This
and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,

AIA® Document is protected by U.S. Copyright Law
and will be prosecuted to the maximum extent

possible under the law. Purchasers are permitied to reproduce ten {10} copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail The American institute of Architects’ legal

counsel, copyright@aia.org.



EAIA Document G703" - 1992

Continuation Sheet .. e
ATA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, APPLICATIONNO: ®
containing Contractor’s sigtied certification is attached. APPLICATION DATE: 12/28/2009
In tabulations below, amounts are stated to the nearest dollar. TS S 12/31/2009
Use Column T oni Contracts where variable retainage for line items may apply. .+ PERIOD TO:
7 ARCHITECT'S PROJECT NO; F-09-0464
A B C D | E SET G H I
WORK COMPLETED ‘M ATERIALS TOTAL BALANCE
SCHEDULED PREVIOUS PRESENTLY COMPLETED % TO RETAINAGE
o DESCRIPTION OF WORK VALUE FRACIZI;/ILICI?ATIgN THIS PERIOD gg’};EnE %%ﬁ%D G+0) FINISH E ‘;{P{ETL%BLE
(D +E) D OR E) (DE+B) €-0
01 General Conditions 233,049.00 101,500.00 19,000.00 120,500.00 | 51.71 112,549.00 6,025.00
02 Bond . 89,901.00 89,901.00 89,901.00 | 100.00. 4,495.05
03 Mobilization x| 24,500.00 24,500.00 24,500.00 | 10000 1,225.00
04 S$upervision L BT 52.800.00 27,500.00 5,000.00 32,500.00. {16155 20,300.00 1,625.00
05 Bitework SR 461,500.00 303,600.00 303,600.00 | 65.79 157,900.00 15,180.00
06 Llandscaping . -7 @7 137,104.00 137,104.00
07 lrigation . T 75,811.00 ; 75,811.00
08 $ite Fumnishings 48,135.00 3,500.00 Lk 3,500.00 7.27 44,635.00 175.00
09 Building/Pool Excavations 113,251.00 97,000.00 2,500.00 Cefis b 9950000 | 87.88 13,751.00 4,975.00
10  Building/Pool - Fill/Backiil 608,378.00 473,000.00 21,000.00 Lo 494,000.00 | 81.20 114,378.00 24,700.00
11 Reinforcing Steel 216,165.00 171,500.00 6,500.00 o 178,000.00 | 82.34 38,165.00 8,900.00
12 Building Concrete 150,655.00 150,655.00 . 150,655.00 | 100.00 7,532.75
13 REC Pool Concrete . 90,402.00 90,402.00 . 90,402.00 | 100.00 4,520.10
14 lazy River/Plunge/Swirl Conc. . - | 161,000.00 | -~ 72450.00 | 32,200.00 | . ©104,650.00 | 65.00 56,350.00 5,232.50
15 Lap/Diving Pool Concrete 195,250.00 185,487.50 585750 [ . 191,345.00 98.00 3,805.00 9,567.26
16  Flowrider Concrete - 73,243.00 7,324.30 36,621.50 | - 43,945.80 | 60.00 29,297.20 2,197.30
17 Pump Pits - 87,100.00 85,358.00 " 871.00 86,229.00 | 99.00 871.00 4,311.45
18  Pool Deck ~ . 203,100.00 | 203,100.00
19 Bidewalks ol 82,207.00 ceiof 82,207.00
20 Waterslide Foundations .=+« 107,500.00 s 107,500.00
21 Misc. Concrete L 82,500.00 12,500.00 8,950.00 21,450.00 | = 26.00 61,050.00 1,072.50
22 prtificial Rock 265,335.00 6,000.00 . 6,000:00 | 226 259,335.00 300.00
23 249,800.00 217,400.00 6,000.00 |.:7223,400.00 | 89.43 26,400.00 11,170.00
24 : 52,470.00 26,235.00 - e 726,235,00 | 50.00 26,235.00 1,311.75
25 russesfHimbersfEte 22+,150:00 9,006-60 ———— $;006-00 407 212;156:00 450:66

CAUTION: You should sign an ariginal AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AlA Document G703™ - 1992. Copyright ©® 1963, 1955, 1956, 19587, 1970, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright
Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent
possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright viclations of AIA Contract Documenis, e-mail The American Institute of Architects’ legal
counsel, copyright@aia.org. .



SAIA Document G703" - 1992

Continuation Sheet .~ =~

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, APPLICATION-NO: ?
containing Contractor’s:signed certification is attached. APPLICATION DATE: 12/28/2009
In tabulations below, amounts are stated to the nearest dollar. guli L 12/31/2009
Use Column [ on €ontracts where variable retainage for line items may apply. BN PERIOD TO: F.00-0464
LT 1.1 ARCHITECT'S PROJECT NO: " "
A | B C D E CEL G H I
HOREESEETED ?&EEEIEL?SS( COMPLETED BALANCE RETAINAGE
SCHEDULED %% TO
ITEM | DESCRIFTION OF WORK VALUE | APPLICATION | Twspemiop | SIORED | AMDSTORED | (G.q) | mwsm | OFYAUASLE
(D+E) D ORE) (D+E+E) -6
26 Roofing 43,931.00 43,931.00
27 Caulking . 21,100.00 _ 21,100.00
28 Doors and Windows Hor 43,500.00 5,000.00 2,500.00 7,500.00 | 17.24-}.  36,000.00 375.00
29 Finishes 12,500.00 I BT 12,500.00
30 Poo! Painting 110,160.00 110,160.00
31 Building Painting ... ;. 37,844.00 37,844.00
32 BSpecialties B 103,180.00 103,180.00
33 Shade Striictiures 120,500.00 . 120,500.00
34 Pool Equipment/Grating 208,400.00 15,500.00 12,500.00 28,000.00 | 13.44 180,400.00 1,400.00
35 ‘Wave-Machine 58,500.00 58,500.00
36 SCS Structure 109,400.00 109,400.00
37 Waterslides 760,050.00 25,500.00 25,500.00 3.36 734,550.00 1,275.00
38 - Water Features/Toddler Slide 97,900.00 47,000.00 . 47,000.00 | 48.01 50,900.00 2,350.00
39 Misc. Pool/Deck Equipment 13,950.00 : o 13,950.00 Ce
40 Flowrider 629,500.00 298,200.00 298,200.00 = 47.37 331,300.00 |  14,910.00
41  Building Mechanical 187,000.00 131,150.00 131,150.00 | 70.13 55,850.00 6,557.50
42  Pool Mechanical 1,787,000.00 882,050.00 181,000.00 1,063,050.00 | 59.49 723,950.00 53,152.50
43 Pool Lighitng . 33,830.00 33,830.00
44 Parking Lot Lighting =]l 74,350.00 s 74,350.00
45 FElectrical - e ' 405,266.00 267,000.00 35,000.00 302,000.00..| 74,52 103,266.00 15,100.00
46 Contingency Allowance. © 50,000.00 23,203.50 23,203.50 | & 46.41 26,796.50 1,160.18
Totals' 8,990,167.00 | 3,836,916.30 388,000.00 |  ©.0 422491630 | 46.99 | 4,765250.70 | 211,245.84

CAUTION: You should sign an original AlA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AlA Document G703 —~ 1992, Copyright ® 1963, 1965, 1966, 1967, 1970, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AlA® Document is protected by U.S. Copyright
Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and eriminal penalties, and will be prosecuted to the maximum extent
possible under the law. Purchasers are permitted to reproduce ten (10) copies of this dccument when completed. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects’ legat

counsel, copyright@aia.org. :




" 11205 W. 79th St.| o ,
Lenexa, KS 66214 Todd Redenius, plrector of Parks & Recreation
Parks & Recreation

t. 913.438.4338| City of Ankeny

f.913.438.1465 210 S Ankeny Blvd
Ankeny, TA 50023-1337

www.wedesignpools.com

. Re: Pay Application No. 8

: Cascade Falls Aquatic Center
Ankeny, Iowa

WEAD Project No. 08-516

Dear Mr. Redenius:

Enclosed are three (3) copies of the Contractor’s Application for Payment No. 8, which is
summarized as follows:

Original Contract Price $8,990,167.00
Net Increase (Decrease) from Change Orders: ($0.00)
Contract Price with Approved Change Orders $8,990,167.00
Total Completed Work and Materials Stored $4,224,916.30
Total Retainage ($211,245.84)
! Total Earned Less Retainage $4,013,670.46
| Less Previous Payments ($3.645.070.47)
Total Amount Due this Application $368,599.99

We have completed our review of the Application. To the best of our knowledge,
information and belief, the Work has progressed to the point indicated. Therefore, we
recommend payment be made in full.

" Let me know if you have any questions.
Sincerely,

 Webindlos K. Ty

| Melinda K. Fridy

| Professional Engincer

Enclosures

Copy via email to:  Joel Armitage, Sande Construction
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